

SCHEDULE A
Approved Action Plan

Section A - Initiatives	
Initiative 1	Density Housing
Start Date	2023-04-01
Completion Date	2024-05-31
Expected Results	5 estimated permitted units that the Initiative will incent.
Milestone 1	Rezoning Complete
Start Date	2024-05-01
Completion Date	2024-05-01
Initiative 2	Creation of R6 Zone
Start Date	2023-04-01
Completion Date	2024-05-31
Expected Results	5 estimated permitted units that the Initiative will incent.
Milestone 1	Partnering Municipalities Develop Draft Land Use By-law
Start Date	2023-04-03
Completion Date	2024-02-28
Milestone 2	Public Consultation
Start Date	2024-03-01
Completion Date	2024-03-31
Milestone 3	Planning Advisory Committee Review and Recommendation
Start Date	2024-04-01
Completion Date	2024-04-30
Milestone 4	Approval of the 2023 Land Use By-Law
Start Date	2024-05-01
Completion Date	2024-05-31
Initiative 3	Increasing As-Of-Right Development
Start Date	2023-03-31
Completion Date	2024-05-31
Expected Results	5 estimated permitted units that the Initiative will incent.

Milestone 1	Review of By-Law with Partnering Municipalities
Start Date	2023-03-01
Completion Date	2024-02-28
Milestone 2	Public Engagement Sessions
Start Date	2024-03-01
Completion Date	2024-03-31
Milestone 3	Planning Advisory Committee Review and Recommendation
Start Date	2024-04-01
Completion Date	2024-04-30
Milestone 4	Approval of the 2023 Land Use By-Law
Start Date	2024-05-01
Completion Date	2024-05-31
Initiative 4	Integrated Community Sustainability Plan (Strategic/Business/Asset Management Plan)
Start Date	2022-07-04
Completion Date	2026-12-30
Expected Results	13 estimated permitted units that the Initiative will incent.
Milestone 1	Housing Strategy
Start Date	2023-07-04
Completion Date	2026-01-05
Milestone 2	Statistics Canada Report 2026
Start Date	2024-01-01
Completion Date	2026-04-06
Milestone 3	Accepting/Review the ICSP
Start Date	2022-07-04
Completion Date	2026-12-30
Milestone 4	Implement Capital Infrastructure Plans
Start Date	2023-02-20
Completion Date	2026-12-30
Initiative 5	Climate Change

Start Date	2023-01-09
Completion Date	2024-12-31
Expected Results	0 estimated permitted units that the Initiative will incent.
Milestone 1	Forming Climate Change Advisory Committee
Start Date	2023-05-08
Completion Date	2023-11-30
Milestone 2	Actionable recommendations are generated
Start Date	2023-11-01
Completion Date	2024-12-03
Milestone 3	Implementation of actionable items
Start Date	2024-02-05
Completion Date	2024-12-30
Section B – Targets	
<p>i.The Recipient agrees to a Housing Supply Growth Target of 79 permitted housing units.</p> <p>ii.The Recipient agrees to the following Additional Targets:</p> <ul style="list-style-type: none"> • 0 multi-unit housing units in close proximity to rapid transit • 13 missing middle housing units • 0 other multi-unit housing units • 6.33 percent of the Housing Supply Growth Target are affordable units. 	
Section C - Housing Needs Assessment Report	
<p>Select one applicable statement.</p> <p><input checked="" type="checkbox"/> The Recipient recently (within two years of the 2022 federal budget announcement (April 7, 2022)) completed a Housing Needs Assessment Report and there is a reoccurring scheduled review date included in the report. The Recipient requested that the Housing Needs Assessment Report requirement be waived. There is no requirement to complete or update a Housing Needs Assessment Report.</p> <p>OR</p> <p><input type="checkbox"/> The Recipient has recently (within two years of the 2022 federal budget announcement (April 7, 2022)) completed a Housing Needs Assessment Report, but it will need to be updated to include a reoccurring scheduled review date. The Recipient will add a reoccurring scheduled review date.</p> <p>OR</p> <p><input type="checkbox"/> The Recipient does not have a Housing Needs Assessment Report. The Recipient will complete one and include a reoccurring scheduled review date in the report.</p>	